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Summary of Installation Activities: 4/13/2006
L1 Calorimeter Trigger Upgrade

It was NOT a smooth day today. | started cabling M109. One connector had a pin
stuck in it. It took a while to get Joshua working on it. He ended up deciding that
he had to replace the connector. He will do so tomorrow. He also repaired another
cable whose plastic cover came of because the metal clamps on both sides were
missing. | could only do 35% of the rack M109.

I pulsed M108. I had problems with the pulser, I had to get Norm’s help. M108
has three shorted cables.

So, shorted cable count is still 17 out of 7x128 channels.

Mike, Ted and Sabine worked on their usual tasks. I am hoping to join them this
Monday or Tuesday.

I will have the last daily summary on Monday (4/17) when the installation will be
practically finished (except the LVDS cables and maybe some minor work).

Please see the web for details. URL is
http://d0serverl.fnal.gov/users/selcuk/www/default.htm. This information is on
the trigger online logbook also.
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